

**CSR projects approved by the Board of Directors of the Company on February 13, 2021**

<b>Status of Existing/proposed CSR Projects of CLEF AP Trust / Career Launcher Foundation as on February 13, 2021</b>										
<b>S. No.</b>	<b>Name of the Project</b>	<b>Commencement Date</b>	<b>Duration</b>	<b>Expected Date of completion</b>	<b>Amount allocated</b>	<b>Project completion Status as on February 13, 2021</b>	<b>Implementing Agency</b>	<b>Ongoing / not ongoing</b>	<b>Whether approved by Board</b>	<b>Project Manager</b>
1	Indian Technology-Innovation & Entrepreneurship Conclave 2019-2022 (Promoting Potent Research and Innovation Projects)	March 2020	6 months to 3 years		INR 7.50 Lakhs of the earmarked  INR 25 Lakhs for the 3 year program	First Project, undertaken with Min HRD, Projects Shortlisted through one of the ITEC Conclave in Bangalore, to fund approximately 9-10.5L. Was to be distributed to students/fact/institutions selected, while visiting the institutions in June/July 2020. Unfortunately, Pandemic hit and we could not proceed as institutions were closed. Should be done this year as soon as they reopen	CLEF AP Trust / Career Launcher Foundation with the help of MHRD	Ongoing	Yes	Mr. Sreenivasan R
2	MELTING POT 2020 (Mentoring and Coaching Innovators and Entrepreneurs)		3 Years		INR 10 Lakhs	Due to COVID this project did not take off in 2020-21 as MELTING POT event could not be held.	CLEF AP Trust / Career Launcher Foundation	Ongoing	Yes	Mr. Sreenivasan R

3	Government Schools Support Program 2019-2022 (INDIA EDUCATION UNINTERRUPTED)	March-June 2020	6 months to 3 years		Upto INR 27 Lakhs for FY20, INR 50 Lakhs for future projects	COVID PANDEMIC HELP -Project Aspiration: Capacity building of Department of Education, Delhi Govt. to train the Online Educators, and offer the complete platform of aspiration to support the Class XII, (1.65L) children. The costs incurred under the project are getting audited (for what to be included and what we cannot), as we exceeded the allocated funds by some margin, but within limits of the overall CLF budget for CSR. The funds have to be rejuggled across the projects, based on the auditors inputs.	CLEF AP Trust / Career Launcher Foundation	Ongoing	Yes	Mr. Sreenivasan R
4	SOFDB 2021	13-February-2021	3 years	March 2024	INR 2.5 Crore	Project to be initiated shortly post Committee approval	Career Launcher Foundation	Ongoing		Mr. Vinod Bhan
5	Career Facilitation Workshop	13-February-2021	3 years	Ongoing	INR 50 Lakhs	School and College-wise budgets of Rs.10,000 for Career guidance for students	Career Launcher Foundation	Ongoing		Mr. Sreenivasan R
6	Merit cum Means Scholarship to National Toppers	1-July-2020	3 years	Ongoing	INR 20 Lakhs	Sponsorship of Meritorious National Toppers of Schools and Colleges	CLEF AP Trust / Career Launcher Foundation	Ongoing		Mr. Sreenivasan R

**CSR projects approved by the Board of Directors of the Company on June 23, 2021**

<b>S. No.</b>	<b>Name of the Project</b>	<b>Commencement Date</b>	<b>Duration</b>	<b>Expected Date of completion</b>	<b>Amount allocated</b>	<b>Current Status</b>	<b>Implementing Agency</b>	<b>Ongoing /not ongoing</b>	<b>Whether approved by Board</b>	<b>Project Manager</b>
1	Supporting families / Children affected by COVID - EDUCATION SUPPORT for children affected by COVID primarily (may also include livelihood training of the youth).	June 2021 onwards	3 years	ongoing	50 Lakhs	Will be identified with the Govt. and also with various entities working in the children's space.	Career Launcher Foundation	Ongoing	Yes	Sreenivas an R
2	Creating Libraries at Prisons. Collaborating with Delhi Police, a pilot project has been done by the Delhi Police.	July/Aug 2021, as soon as COVID allows	3 years	2021-2023	10 Lakhs	Will be collaborated with DELHI Police and identify the prisons/police stations (about 10 as pilot) that the police force would like to have the libraries in.	Career Launcher Foundation	Ongoing	Yes	Sreenivas an R with Vinod Bhan
3	Institutional Leadership capacity building conclaves, conducted periodically for School and college leadership from across the country.	2020	3 years	ongoing	10 Lakhs	Career Launcher Foundation conducts these workshops regularly by co-opting eminent facilitators.	Career Launcher Foundation	Ongoing	Yes	Sreenivas an R

**CSR projects approved by the Board of Directors of the Company on October 30, 2021**

<b>S. No.</b>	<b>Name of the Project</b>	<b>Commencement Date</b>	<b>Duration</b>	<b>Expected Date of completion</b>	<b>Total budget of the Project &amp; Amount allocated by Kestone</b>	<b>Current Status</b>	<b>Implementing Agency</b>	<b>Ongoing / not ongoing</b>	<b>Whether approved by Board</b>	<b>Project Manager</b>
1	Reaching the Unreached (RITU)	Yet to commence	1 year and 1 month	-	Rs. 44,83,710/- (Kestone shall contribute Rs. 20 Lakhs in the 1 <sup>st</sup> Phase/Instalment. Additional contribution may be made in due course)	-	Vatsalya	Ongoing	Yes	Mr. Piyush Gupta (Kestone)